Library Building Committee

Exterior Building Improvements Project Budget

150,000 (ATM Appropriation)
200,000 (FY23 State Budget Earmark)

350,000
- 248,232 (Plan B Siding Contract)
101,768
- 15,400 (GCP Extended Scope Costs)
86,368
- 2,600 (Insulation Change Order)
83,768
- 10,000 (Estimated Exterior Electrical Costs)
73,768
- 16,100 (Window Trim Sandblasting &)
(Painting/Aluminum Window Trim)
57,668
- 7,875 (Basement Window Repair & Masonry)
(for 7 of 14 windows @ $1,125 each)
49,793

- 2,000 (Building Commissioner Weekend Overtime)
(re: Project Management)
47,793 Based on 1/17/23 Updates & Proposed Anticipated Work




